
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:25 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 513 Date: 27-Sep-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 08:30 pm Break: 01:00 Over Time:

Const Calendar Day: 115

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Observe
tighening of cable band bolts during load transfer along the NMS. Misc. MEP paperwork and write diraies

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY VOLPEIronworker 0.00 0.00 0.00 0.00

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM BRIAN LARSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

I arrived at CB 78N at 1155 to relieve Saman Sohielifard. The crew had just completed jacking the cable
band bolts and took lunch at 1200. At 1238, the crew took the jacks off and moved to CB 80N and began
tensioning, followed by 82N at 1303, 84N at 1315, 86N at 1334, 88N at 1349, 90N at 1406, 92N at
142094N at 143596N at 135198N at 1411, 100N at 1528102N at 1648, 104N at 1715, 106N at 1722, 108N
at 1800 then 110N at 1827. The crew finished CB 110N at 1842, and went off shift at 1900.

I returned to the office to do paperwork until 2030.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and field with Ty Lin Lui.

Along with taking measurements of the cable band tightening, I took enviornmental readings (ambiient
temp, steel temp, relative humidity, and dew point) on the downhill side of each cable band, on the top,
bottom, IB and OB faces of the cable and gave this information to Saman Soheilifard.

067 C-PWS-RCB.067

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 513 Date: 27-Sep-2012 Thursday

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

The FWS crew spent the shift installing the 12" piping east of the tower along the IB barrier of the WB
bridge.

123 0-000-000.123

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

W2 Piping

Narciso Biagi and Damian Llanos spent 4 hours installing the stub beam for the modified PS-2 at W2E per
the direction given in the response to RFI 2939.

001 0-MSI-EFA.187
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